
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
Process simulations
PFD + H&MB
Equipment list
Fluids list
P&IDs 1st issue (IFR)
COMPANY P&ID review
P&IDs 2nd issue (IFD)
HAZOP review
P&IDs IFC
Equipment data sheet
Eqt Engineering drawings
Eqt Mechanical data sheets
Eqt Requistions
Eqt purchase orders
Eqt Vendor dwgs
Plot plan - 1st issue (IFR)
1st 3D model review (30%)
Plot Plan IFD
Plot Plan - IFC
Piping routing (line diagrams)
Piping classes specs
Piping 1st MTO (for Inquiry)
Piping 2nd MTO (for Order)
2nd MTO piping material at site
Piping studies
Piping calculations & loads
Piping supports
3D modelling
Isometric drawings
Piping pre-fabrication
2nd model review (60%)
Piping 3rd MTO (top' up)
Main cable routing drawings
In-line instruments vendor dwgs
System hardware freeze
Load list
Single line diagram
Main cable routing drawings

HSE Fire Protection drawing IFR - IFC
Grading plan
General U/G Networks IFR - IFD
Foundation design & drawings
Steel structures design & drawings
Area drawings IFC1 (foundations)
Area drawings IFC2 (piping) from 3D

EPC Project - Typical Engineering schedule
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